

STARS Evolution Phase II Timeline

Date	Activity
Winter 2018/2019	STARS Evolution Committee and CDD internal STARS Committee Review and develop draft to bring out to the field for suggestions and highlights
Spring 2019	Collection of feedback on proposed STARS structure from providers and others interested through community meetings and surveys
Summer – Fall 2019	Internal CDD Group took the feedback from the communities and online, pilot survey results and working on revising the proposed STARS structure and components
September – October 2019	STARS Evolution Committee is finalizing recommendations to the criteria based on the feedback from the field.
November 2019 – May 2020	Workgroups developing recommendations for Incentives, Guidance, Supports for programs specific to STARS, Application, and Continuous Quality Improvement Plan
Summer 2020	CDD internal STARS Committee reviews and finalizes workgroups materials
Fall 2020	Community meetings to present final draft of structure, indicators and proposed evidence required. Collect feedback on what supports will be needed to implement the new proposed structure.
Winter 2020 – Spring 2021	Promulgation Process, including public comment period as required in process
September 2021	Final STARS rules approved and filed with Secretary of State
August – December 2021	<ul style="list-style-type: none"> • Develop/finalize materials including applications, guidance documents and support documents • Communicate about changes with field and partners
January 1, 2022	Target new STARS effective date